

# ARB - PG&E Copper Replacement - Relight Schedule

Division: **Ross**

Week Start **30-May-11**

Engineer:

Week End **5-Jun-11**

<u>DB #</u>	<u>Obj ID</u>	<u>Pack #</u>	<u>Street</u>	<u>Street #</u>	<u>Area</u>	<u>USA #</u>	<u>Relight Date</u>	<u>Foreman</u>
8982	39557	NB-13	Brookwood Ln.	17	Ross	158384	31-May-11	Marvin Chavez
8983	39556	NB-13	Brookwood Ln.	19	Ross	158385	31-May-11	Marvin Chavez
8980	39555	NB-13	Brookwood Ln.	10	Ross	158382	31-May-11	Steve Moreno
8981	39558	NB-13	Brookwood Ln.	11	Ross	158383	31-May-11	Steve Moreno
8979	39598	NB-13	Bridge Rd.	91	Ross	158380	1-Jun-11	Marvin Chavez
9021	39587	NB-13	Redwood Dr.	25	Ross	158369	1-Jun-11	Marvin Chavez
9024	39577	NB-13	Redwood Dr.	29	Ross	158371	1-Jun-11	Steve Moreno
9025	39589	NB-13	Redwood Dr.	40	Ross	158372	1-Jun-11	Steve Moreno
9019	39590	NB-13	Redwood Dr.	19	Ross	158368	2-Jun-11	Marvin Chavez
9020	39588	NB-13	Redwood Dr.	21	Ross	158368	2-Jun-11	Marvin Chavez
9010	39575	NB-13	Poplar Ave.	43	Ross	158376	2-Jun-11	Steve Moreno
9011	39576	NB-13	Poplar Ave.	45	Ross	158376	2-Jun-11	Steve Moreno
9017	49926	NB-13	Redwood Dr.	14	Ross	158367	3-Jun-11	Marvin Chavez
9018	49927	NB-13	Redwood Dr.	16	Ross	158367	3-Jun-11	Marvin Chavez
9023	39586	NB-13	Redwood Dr.	27	Ross	158369	3-Jun-11	Steve Moreno
9026	39585	NB-13	Redwood Dr.	41	Ross	158373	3-Jun-11	Steve Moreno